Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14091-11-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0016

Date: 08/08/2016
Page 1 of 7

Pay Period:

Contract Location: Time Allowed: 265 Days
SR 85 Elapsed Calender Days: 245 Days
Percent Time: 92.45
District: 3 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 11/18/2011

P. O. BOX 306 Date Awarded: 12/02/2011
Date Contract Executed: 01/06/2012
Date Notice to Proceed: 01/10/2012

SNELLVILLE GA 30078-0306 Date Work Began: 03/05/2012

Phone: (770)985-0600 Date Time Stopped: 09/10/2012

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 09/30/2012

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,172,909.80 Counties:

Original Contract Amount $2,159,300.05 Fayette

Funds Available $181,598.96

Percent Complete 91.64%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007006.01000 $2,172,909.80 $2,159,300.05 $181,598.96 91.64% $2,154.50

Chief Engineer

10/01/2015
to 08/05/2016



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14091-11-000-0

Georgia Date: (8/08/2016
Department of Transportation Page 2 of 7
Estimate Summary By Project
Estimate Number: 0016 Pay Period: 10/01/2015

to 08/05/2016

Project Number:

Federal State Project Number:

0007006.01000

SR 85 - 0.454 MI INTERSECTION IMPROVEMENTS

CSSTP-0007-00(006)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date This Estimate

$1,991,310.84 $1,989,156.34 $2,154.50

$0.00 $0.00 $0.00

$1,991,310.84 $1,989,156.34 $2,154.50

$0.00 $0.00 $0.00

$1,991,310.84 $1,989,156.34 $2,154.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$1,991,310.84 $1,989,156.34

$2,154.50

Total Payable:
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User: krender

Georgia
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Estimate Summary By Project

Contract ID: B14091-11-000-0 Estimate Number:

0016

Date: 08/08/2016
Page 3 of 7

Pay Period: 10/01/2015
to 08/05/2016

Project Number 0007006.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 207-0203 FOUND BKFILL MATL, TP Il CcY 108.000 416.667
39.250 .000
416.667 $.00 $16,354.18
0050 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 2,400.000 2,759.410
MATL & H LIME 59.500 .000
2,759.410 $.00 $164,184.90
0055 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,300.000 3,831.880
L & H LIME 55.250 .000
3,831.880 $.00 $211,711.37
0060 413-1000 BITUM TACK COAT GL 2,000.000 2,702.000
2.500 .000
2,702.000 $.00 $6,755.00
0065 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 540.000 941.060
4.950 .000
941.060 $.00 $4,658.25
0070 441-0108 CONC SIDEWALK, 8 IN SY 20.000 126.190
149.000 .000
126.190 $.00 $18,802.31
0072 441-0748 CONCRETE MEDIAN, 6 IN SY 85.000 134.678
54.750 .000
134.678 $.00 $7,373.62
0075 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 520.000 360.000
15.500 139.000
499.000 $2,154.50 $7,734.50
0100 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 220.000 231.220
32.750 .000
231.220 $.00 $7,572.46



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Date: 08/08/2016
Page 4 of 7

Contract ID: B14091-11-000-0 Estimate Number: 0016 Pay Period: 10/01/2015
to 08/05/2016
Project Number 0007006.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0105 603-7000 PLASTIC FILTER FABRIC SY 220.000 231.220
3.700 .000
231.220 $.00 $855.51
0120 615-1000 JACK OR BORE PIPE - LF 80.000 150.000
343.000 .000
150.000 $.00 $51,450.00
STEEL, 36 IN DIA, 0.5 IN THK
0130 615-1000 JACK OR BORE PIPE - LF 80.000 150.000
429.000 .000
150.000 $.00 $64,350.00
STEEL, 42 IN DIA, 0.5 IN THK
0140 634-1200 RIGHT OF WAY MARKERS EA 26.000 34.000
82.750 .000
34.000 $.00 $2,813.50
0150 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 4.000
813.000 .000
4.000 $.00 $3,252.00
0155 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 4.000
1810.000 .000
4.000 $.00 $7,240.00
0160 643-0010 FIELD FENCE WOVEN WIRE LF 1,200.000 1,311.000
4.950 .000
1,311.000 $.00 $6,489.45
0170 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,000.000 1,266.000
1.250 .000
1,266.000 $.00 $1,582.50
Category Amount: $2,154.50 $583,179.55



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14091-11-000-0 Estimate Number: 0016

Date: 08/08/2016
Page 5 of 7

Pay Period: 10/01/2015
to 08/05/2016

Project Number 0007006.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0183 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,100.000 1,349.000
19.750 .000
1,349.000 $.00 $26,642.75
Category Amount: $0.00 $26,642.75
Category Number: 0030 TEMPORARY EROSION CONTROL
0210 163-0300 CONSTRUCTION EXIT EA 4.000 5.000
1260.000 .000
5.000 $.00 $6,300.00
0235 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 2,400.000 3,351.547
2.900 .000
3,351.547 $.00 $9,719.49
0240 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 300.000 4,276.000
RAW CHECK DAM 3.950 .000
4,276.000 $.00 $16,890.20
0305 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,200.000 19,519.003
2.300 .000
19,519.003 $.00 $44,893.71
Category Amount: $0.00 $77,803.40
Category Number: 0040 PERMANENT EROSION CONTROL
0335 715-2200 BITUMINOUS TREATED ROVING, WATERWAYS SY 3,100.000 3,621.000
1.000 .000
3,621.000 $.00 $3,621.00
0340 716-2000 EROSION CONTROL MATS, SLOPES SY 15,800.000 22,047.778
0.710 .000
22,047.778 $.00 $15,653.92
Category Amount: $0.00 $19,274.92
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Estimate Summary By Project

Contract ID: B14091-11-000-0 Estimate Number: 0016 Pay Period: 10/01/2015
to 08/05/2016

Project Number 0007006.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING AND MARKING
0390 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 2,200.000 4,826.000
0.420 .000
4,826.000 $.00 $2,026.92
0400 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 700.000 1,381.000
2.000 .000
1,381.000 $.00 $2,762.00
0405 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 600.000 655.000
0.320 .000
655.000 $.00 $209.60
0410 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 130.000 343.010
3.700 .000
343.010 $.00 $1,269.14
0415 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 710.000 1,680.000
3.450 .000
1,680.000 $.00 $5,796.00
0420 654-1001 RAISED PVMT MARKERS TP 1 EA 70.000 192.000
3.100 .000
192.000 $.00 $595.20
0425 654-1003 RAISED PVMT MARKERS TP 3 EA 50.000 83.000
3.100 .000
83.000 $.00 $257.30
Category Amount: $0.00 $12,916.16
Category Number: (0020 DRAINAGE
9055 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcYy .000 15.556
825.000 .000
15.556 $.00 $12,833.70
Category Amount: $0.00 $12,833.70

Project Total Amount: $2,154.50 $1,991,310.84
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